

MSP: Managing Projects with Microsoft Project

Objective:

Nowadays, projects get more complexity and involvement from many parties. Project managers manage day-to-day activities to achieve project objectives and satisfy customers. Implementing the right tool can help the project managers have the ultimate control in hands and communicate the right information to stakeholders; even the best project management tool in the world is their good judgment.

The course is designed to provide participants better understanding in Microsoft Project. They will learn how to use Microsoft Project manage projects efficiently and effectively. Project Management knowledge related to scheduling is included for utmost realization in managing projects. Moreover, getting the big picture of all projects operated concurrently is also important for organizations. Therefore, the solutions to manage enterprise projects are delivered to participants.

Who Should Attend: People who work in project-based or stake in projects.

- People interested in project progress or view project schedule
 - Program/Project Director
 - o Program/Project Sponsor
 - Business Users/ Client
 - Project Management Office (PMO)
- Project people who schedule and manage projects or track project progress
 - o Program Manager
 - o Project Manager
 - o Team Leads
 - Project Team e.g. Engineer, System Analyst

Course Benefit:

Participants will learn how to:

- Create and control project schedule to conform to stakeholders' objectives
- Schedule tasks and resources consistently and effectively
- Track all required information e.g. work, duration, and resource
- Realize baseline, variances in project and capable of solving the issues
- Visualize project plan in standard, well-defined formats

Duration: 2 days (12 hours, 12 PDUs), 09:00 – 16:00

PMI Skills: Ways of Working 12 PDUs

Training Date: See Training Schedule on www.knowledgertraining.com

Venue: Jasmine City Hotel, Soi Sukhumvit 23, Asoke, Bangkok

MSP 2024



Method: Lecture 30%, Workshops 70%

Language: Thai

Instructors: Arintra Punyayuttakan

Project Management Professional (PMP)

Microsoft Certified Technical Specialist (MS Project) (MCTS)

PMI-Agile Certified Practitioner (PMI-ACP)

Certified ScrumMaster (CSM)

Certified Scrum Product Owner (CSPO) Large-Scale Scrum Practitioner (LeSS) Certified Software Quality Analyst (CSQA)

Certified Software Tester (CSTE)

Certified Software Project Manager (CSPM)

Registration: Fill in the Registration Form in Training Schedule page of

www.knowledgertraining.com

Course Outline: Managing Projects with Microsoft Project

Day 1

Basic Project Scheduling

- Introduction to Microsoft Project
- Project Startup
 - Setting Project Start Date
 - Modifying Calendars & Project Working Day
 - Changing Project Currency
- Project Planning
 - Work Breakdown Structure
 - o Creating WBS Diagram
 - Creating a Task List
 - o Project Dependency and Relationship
 - Building Task Relationship
 - o Changing Task Type and Lead/Lag
 - Setting Up Resources
 - o Assigning Resources to Tasks
 - Milestone Management
 - o Critical Path
 - o Identifying Critical Tasks

Day 2

- Project Monitoring and Controlling
 - o Baselining Project
 - Tracking Project Progress
 - o Updating a Project as Scheduled
 - Update Task %Complete

MSP 2024



- o Setup Project Status Date & Review Task Status
- o Earned Value
- o Getting Earned Value Data

Advanced Project Scheduling

- Improving Project Schedule
- Re-baselining Project
- Project Reporting
 - o Getting Project Information
 - Capturing Plan Image
 - o Printing Project Schedule
 - Filtering Project Details
 - o Review Late Task Report
 - o Review Critical Task Report
 - o Customizing Tables
 - Customizing Views
 - o Creating Formula
 - o Reporting Variance with Traffic Lights
 - Creating Text and Visual Reports
- Improving Project Estimation

Enterprise Project Management

- Creating Project Template
 - o Creating and Applying New Calendar
 - Locating Template
- Sharing Project Template to Existing Plans
- Managing Resources Efficiently
 - o Creating Shared Resources View Across the Board
 - o Applying Shared Resources View

Course Fee: 7,900 Baht

Early Bird 7,500 Baht - to be paid 2 weeks prior to training

| (Baht) | Course Fee | VAT 7% | Total (No Withholding Tax) | Withholding Tax (3%) | Total with Withholding Tax |
|-----------------|---------------|--------|-------------------------------|-------------------------|-------------------------------|
| Normal Rate | 7,900 | 553 | 8,453 | 237 | 8,216 |
| Early Bird Rate | 7,500 | 525 | 8,025 | 225 | 7,800 |



Payment: Transfer thru bank or pay cheque

1. By Cash – Please pay to the account name "บริษัท โนวเลดเจอร์ จำกัด"

| Bank | Branch | Account Type | Account No. |
|-------------------|----------------------|--------------|---------------|
| | สุขาภิบาล 1 (บางบอน) | ออมทรัพย์ | 716-2-50476-7 |
| krungsri nşers | เข็นทรัล พระราม 2 | ออมทรัพย์ | 436-1-49772-2 |

2. By Cheque – Please pay A/C Payee Cheque to "Knowledger Co., Ltd." ("บริษัท โนวเลดเจอร์ จำกัด")

To complete the registration process, please scan and email the pay-in slip and withholding tax slip (if any) to info@knowledgertraining.com. Knowledger will acknowledge the registration to the registrant and the HR/coordinator emails provided.

หน่วยงานราชการและนิติบุคคล สามารถหักภาษี ณ ที่จ่ายได้ตามหลักเกณฑ์ ที่อยู่ในการออกเอกสารใบหักภาษี ณ ที่จ่าย บริษัท โนวเลดเจอร์ จำกัด สำนักงานใหญ่ เลขประจำตัวผู้เสียภาษี 0105555106113 728 ซ. บางบอน 4 ซอย 7 แขวงบางบอนเหนือ เขตบางบอน กทม. 10150

^{*}PMI and PMP are registered marks of the Project Management Institute.